

ID	Task Name	Duration	Start	2nd Qua	3rd Quar	4th Quar	1st Quar	2nd Qua	3rd Quar	4th Quar	1st Quar	2nd C
				ApMaJur	JulAuSe	OcNoDe	JanFebMar	AprMaJun	JulAuSe	OcNoDe	JanFebMar	AprMa
1	Procurement of LiNKs Host Organisation	111 day	Mon 01/10/									
2	Ist Workgroup Meeting	1 da	Mon 01/10/									
3	Half-Day Workshop Event	1 da	Tue 13/11/									
4	Steering Group	24 day	Tue 13/11/									
5	Identify Steering Group	0 day	Tue 13/11/									
6	Half day training for Steering Group on Pr	1 da	Tue 20/11/									
7	Develop Tender Specification with Steerin	10 day	Wed 21/11/									
8	Half day training Steering Group on evalu	1 da	Tue 04/12/									
9	Develop evaluation criteria with Steering C	1 da	Tue 04/12/									
10	Consultation?	5 day	Mon 10/12/									
11	Tender Process	96 day	Mon 22/10/									
12	Advertise for EOI and issue PQQ (37 Cale	30 day	Mon 22/10/									
13	Tender Panel to open PQQs	0 day	Fri 30/11/									
14	Evaluate PQQs	10 day	Mon 03/12/									
15	Report to Tender Panel to shortlist bidders	0 day	Fri 21/12/									
16	Issue Tenders to shortlist	0 day	Fri 21/12/									
17	Time allowed for tenderers to submit (40 C	32 day	Fri 21/12/									
18	Tenders to be opened by tender panel	0 day	Fri 01/02/									
19	Evaluate tenders	10 day	Mon 04/02/									
20	Send out Letters to Bidders	0 day	Mon 18/02/									
21	Alcatel 10 calendar days standstill period	8 day	Wed 20/02/									
22	Appoint Host Organisation	0 day	Fri 29/02/									

