

Darlington Pedestrian Heart

MEETING MINUTES

Town Hall
Darlington DL1 5QT

Subject Darlington Pedestrian Heart

Purpose Progress Meeting

Date of meeting Thursday 20 January 2005 at 10am

Date of distribution Thursday 27 January 2005

Location Committee room 1, Town Hall, Darlington Town Centre

Present

Brenda Bowles (BB)	DBC - Engineer Traffic & Transport
Tim Hickes (TH)	ONE NorthEast Project Development
Louise Toms (LT)	DBC - Town Centre Manager
Richard Alty (RHA)	DBC - Ast. Director or Development & Environment
Harry Alderton (HA)	DBC - Highway Engineer
Tom Walker (TW)	Gillespies - Project Manager
David Todd (DT)	Kinsler - QS
Louise Allen (LA)	DBC - Strategic Project Development Officer
Wendy Scott (WS)	DBC - Visual Arts Officer
Brian Dobinson (BD)	DBC- Head of Design & Building Services
Brendan Boyle (BJB)	DBC - Planning Officer

Apologies: Neil Brownbridge (NB) FaberMaunsell - Principal Consultant

Belated Apologies:

<u>Number</u>	<u>Content / Discussion</u>	<u>Action</u>
3. PHASE 2		
	During 3 month ECI the stat service location and condition of the pipes is critical as could result in delays and increased costs once on site.	Gillespies to arrange tarmac cores and enquire re: service location.
4. OUTSTANDING ACTIONS / AOB		
	None noted by LA.	
5. DATE OF NEXT MEETING		
	Thursday 17 February 2005 at 10am	Committee room 1, Town Hall