

Darlington Pedestrian Heart

MEETING MINUTES

Town Hall
Darlington
DL1 5QT

Subject Darlington Pedestrian Heart

Purpose Progress Meeting

Date of meeting Thursday 18 August 2005 at 10am

Date of distribution Friday 9 September 2005 (at least that's what I thought!!!)
Monday 24 October 2005 (actual)

Location Committee room 3, Town Hall, Darlington

Present

Richard Alty (RHA)	DBC - Ast. Director or Development & Environment
Brendan Boyle (BJB)	DBC - Planning Officer
Louise Toms (LT)	DBC - Town Centre Manager
Wendy Scott (WS)	DBC - Visual Arts Officer
Tim Crawshaw (TC)	DBC - Urban Design Officer
Louise Allen (LA)	DBC - Strategic Project Development Officer
Harry Alderton (HA)	DBC - Engineer - Development Control
Clive Hopkinson (CH)	DBC - Public Transport Officer
Catherine Xavier (CX)	Gillespies - Senior Landscape Architect
Michael Pinsky (MP)	Artist

Apologies:

Tim Hickes (TH)	ONE - Technical Services Senior Executive
Brian Dobinson (BD)	DBC - Head of Design & Building Services

<u>Number</u>	<u>Content / Discussion</u>	<u>Action</u>
1. Previous notes / actions		
	Trial Trenches - <i>refer action</i>	Birse to progress as part of the signage services work.
2. PHASE 1 Enabling Works		
5. AOB		
	Birse actions	CX to progress all 'Birse actions'

		with Birse.
6. DATE OF NEXT MEETING		
	Not yet known - New ECI & construction meetings to be established (weekly and strategic monthly).	