Review Title

DARLINGTON BOROUGH COUNCIL

RESOURCES SCRUTINY COMMITTEE

APPENDIX 8

PEDESTRIAN HEART GAS MAIN DIVERSION

‘TERMS OF REFERENCE’

Pedestrian Heart Gas Main Diversion Review Group

Aim of Exercise

1. To investigate the sequence of events
2. Could anything have been done differently?
3. Was the response from the Council and others appropriate?

Scope
Who would the Group wish to Why? When? Action by?
speak to?
John Buxton, Director of Introduction/presentation and Wednesday, 12th Shirley Burton
Development and Environment site visit April, 2006
Richard Alty, Assistant Director, | Contract Manager during the Friday, 9th June, 2006 | Shirley Burton
Development and Environment, | initial stages, prior to contract
Darlington Borough Council being handed over to Gillespies
Brian Dobinson, Head of Darlington Borough Council’s Friday, 9th June, 2006 | Shirley Burton




Building Design Services, Contract Project Manager

Darlington Borough Council overseeing project works
Catherine Xaviar, Tom Walker, Design Consultants Friday, 9th June, 2006 | Shirley Burton
Gillespies
T Pearson, Northern Gas Gas Network Operators Friday, 9th June, 2006 | Shirley Burton
Networks
Graham Dewe, Tim Bowers, Appointed Contractors Friday, 9th June, 2006 | Shirley Burton
Birse Civils Limited

a.m
Wayne Fawcett/Peter Webster 40 | Radar Equipment Company Friday, 9th June, 2006 | Shirley Burton
Seven
Timescale

To submit a report to the meeting of the Resources Scrutiny Committee in June/July 06
Resources

To be confirmed

Membership

Councillors Haszeldine (Chair); Councillors Francis, Hutchinson, Johnson, Lewis, Maddison, Richmond, F.S. Robson, S.Robson, Ruck, Swainston,
G. B. Walker and Wilson.



Reporting Arrangements
The Group should report its findings to the Resources Scrutiny Committee and any recommendations arising should be referred to Cabinet.



