
 04108  Darlington Arts Centre

 Revised Programme 26/08/2005

WEEK NUMBER 70 71 72 73 74 75 76 77 78 79 80 83 84 85 86 87 88 89 90 91 92 93 94 95 96 97 98 99 100 101 102 103 104 105 106 107 108 109 110 111 112 113 114 115 116 117

WEEK COMMENCING 28-Nov-05 05-Dec-05 12-Dec-05 19-Dec-05 26-Dec-05 02-Jan-06 09-Jan-06 16-Jan-06 23-Jan-06 30-Jan-06 06-Feb-06 27-Feb-06 06-Mar-06 13-Mar-06 20-Mar-06 27-Mar-06 03-Apr-06 10-Apr-06 17-Apr-06 24-Apr-06 01-May-06 08-May-06 15-May-06 22-May-06 29-May-06 05-Jun-06 12-Jun-06 19-Jun-06 26-Jun-06 03-Jul-06 10-Jul-06 17-Jul-06 24-Jul-06 31-Jul-06 07-Aug-06 14-Aug-06 21-Aug-06 28-Aug-06 04-Sep-06 11-Sep-06 18-Sep-06 25-Sep-06 02-Oct-06 09-Oct-06 16-Oct-06 23-Oct-06

Detail  Design

Building Regulation 

Drawings

Building Regulation 

Application

Building Regulation 

Aproval

Prepare Tender 

Drawings

Prepare Bill of 

Quantities

Out to Tender

Tender Period

Tenders Returned

Tender Appraisal

Appoint Main 

Contractor

Contract Period 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22

Stage 1 1

Stage 2 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Stage 3 1 2

Stage 4 1 2 3 4 5

    

ASBESTOS 

REMOVAL

BACK STAGE AREA / DANCE STUDIO - NOT AVAILABLE

GARDEN BAR - NOT AVAILABLE

PROGRAMME

Browne Smith Baker
Morton House, Morton Rd.
Darlington DL1 4PT
01325 462345 July 2004

revision A


